July 16, 2015

Paving Program Status Update

Streets to be paved

Status
Name From To
Dow St Summer St Lock St [Completed
Haines St Arlington St Gillis St |Completed
Rogers St Concord St | Webster St (Completed
Stanley Ln Entire length Paving completed. Rain garden to be planted.
Cross St Lock St Summer St |Completed
Freemont St
(Including Dublin| Dublin Ave [Woodland Dr
St intersection) Completed
Ritter St Kinsley St Ross St [Will be paved between August and October*
Mulberry St Chestnut St | Walnut St |Will be paved between August and October*
Holbrook Dr Yarmouth Dr [ Nutmeg Dr |Completed
Boulder Cir Entire length Completed
Faxon St Entire length Completed
Tolles St Courtland St | Whitney St [Completed
Kinsley St Hanover St Main St |Will be paved between August and October*
Canal St Howard Ct | Jackson Ave |Will be paved between August and October*
Manchester St Concord St Ferry Rd  [will be paved between August and October*
Ledge St 165 Ledge St | Seventh St |will be paved between August and October*
, Utility work being designed. Plan is to have street at a
Main St Allds St Orchard AVe | inimum shimmed before end of year.
Sewer Project Streets

Belmont St Entire length Will be paved between August and October*

Grove St Whitney Stto Lock St [Reclaimed & base paved. Final paving August to October*
Robinson Ct Entire length Completed

Eldridge St Entire length Will be paved between August and October*

Oak St Entire length Reclaimed & base paved. Final paving August to October*
Whitney St 61 Whitney St| Tolles St [Reclaimed & base paved. Final paving August to October*
Cross St Holman St Lock St |Completed, except intersection of Cross/Whitney. Gas work to

be completed at Cross/Whitney intersection, then final paved.

*Final schedule to be determined. Schedule dependent upon progress with preparation work. Paving schedule
is also weather dependent.




